

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	Spent time	% Done
20491	FROST	New Task	Resolved	Normal	Create PackSize TAM dashboard	Manin Shrestha	04/29/2025 04:29 PM		9.0	0
20472	FROST	New Task	New	Normal	Create Electricity Metering Dashboard	Manin Shrestha	04/25/2025 05:17 PM		3.0	0
20452	FROST	New Task	Resolved	Normal	Implement Feedback for the Global Pumps Market Tracker	Manin Shrestha	04/25/2025 05:16 PM		12.0	0
20439	FROST	New Task	Resolved	Normal	Implement Feedback for the Global Semiconductor Devices Market Tracker	Manin Shrestha	04/24/2025 04:48 PM		8.0	0
20427	FROST	New Task	New	Normal	Implement Feedback for the Global Communication Test Equipment Market Dashboard		04/22/2025 04:43 PM		8.0	0
20383	FROST	New Task	Resolved	Normal	Create a dashboard - Global Semiconductor Device Market Tracker	Manin Shrestha	04/21/2025 04:56 PM		19.0	0
20354	FROST	New Task	Resolved	Normal	Create a dashboard - Global Pumps Market Tracker	Manin Shrestha	04/17/2025 07:01 PM		20.0	0
20293	FROST	New Task	New	Normal	Daily Synch Up Call With Entire Team	Manin Shrestha	04/18/2025 05:30 PM		16.0	0
20291	FROST	New Task	Resolved	Normal	Create a dashboard - Global Test Equipment Test Market	Manin Shrestha	04/16/2025 04:01 PM		33.5	0
20290	FROST	New Task	Resolved	Normal	Create a color palate based on FROST brand color	Manin Shrestha	04/09/2025 07:01 PM		10.0	100
20181	FROST	New Task	Resolved	Normal	Create a BI Dashboard based on the provided requirement.	Manin Shrestha	04/09/2025 06:57 PM		16.0	100
20179	FROST	New Task	New	Normal	Power BI Dashboard Development for Key Metrics & Interactive Insights		04/01/2025 03:25 PM		0.0	0
20178	FROST	New Task	New	Normal	Domo Demo Session	Keshab Bista	04/01/2025 03:11 PM	0.5	0.0	100
20177	FROST	New Task	Resolved	Normal	Familiarity with DOMO Platform	Manin Shrestha	04/09/2025 06:51 PM		8.0	100