FROST - New Task #20181

Create a BI Dashboard based on the provided requirement.

04/01/2025 05:15 PM - Manin Shrestha

Status:	Resolved	Start date:	04/01/2025
Priority:	Normal	Due date:	
Assignee:	Manin Shrestha	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	16.00 hours
Description			

History

#1 - 04/09/2025 06:57 PM - Manin Shrestha

- Assignee set to Manin Shrestha

#2 - 04/09/2025 06:57 PM - Manin Shrestha

- Status changed from New to Resolved

- % Done changed from 0 to 100