

FROST - New Task #20291

Create a dashboard - Global Test Equipment Test Market

04/09/2025 07:15 PM - Manin Shrestha

Status:	Resolved	Start date:	04/09/2025
Priority:	Normal	Due date:	
Assignee:	Manin Shrestha	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	33.50 hours
Description			

History

#1 - 04/16/2025 04:01 PM - Manin Shrestha

- Status changed from New to Resolved