

FROST - New Task #20472

Create Electricity Metering Dashboard

04/25/2025 05:17 PM - Manin Shrestha

Status:	New	Start date:	04/25/2025
Priority:	Normal	Due date:	
Assignee:	Manin Shrestha	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	3.00 hours
Description			