

FROST - New Task #20491

Create PackSize TAM dashboard

04/28/2025 08:11 PM - Manin Shrestha

Status:	Resolved	Start date:	04/28/2025
Priority:	Normal	Due date:	
Assignee:	Manin Shrestha	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	9.00 hours
Description			

History

#1 - 04/29/2025 04:29 PM - Manin Shrestha

- Status changed from New to Resolved